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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

                1.  THE PURPOSE OF THIS MODIFICATION IS:

                    a.  TO EXERCISE THE OPTION FOR 5 EACH, ELECTRONIC COMPONENT, NSN 5998-01-421-9782, PN 12971974.

                    THIS WILL BE AN INCREASE OF 5 EACH TO 10 EACH ON CLIN 0002BH FROM A TOTAL COST OF $368,403.10

                    TO $736,806.20.  THE DELIVERY SCHEDULE ON CLIN 0002BH WILL REMAIN UNCHANGED;

                    b.  TO AMEND THE TERMS AND CONDITIONS OF THIS UCA THAT ARE CONTAINED IN THE LETTER CONTRACT THAT

                    WAS EXECUTED 31 MARCH 2004 AND WAS INCORPORATED INTO THIS DELIVER ORDER AS ATTACHMENT 01;

                    C.  AND INCORPORATE THE COSTS FOR CANCELLATION OF CLINS 0002BA AND 0002BG INTO THE AMENDED

                        UCA, AS EXECUTED ON MODIFICATION 03, AS FOLLOWS:

                         CHANGES WITHIN PARAGRAPH 4:                         __________________________

                         THIS LETTER CONTRACT FOR DELIVER ORDER 0020 AGAINST BOA DAAE20-03-G-0001, HEREBY AMENDED, AS AN

                         UNDEFINITIZED CONTRACT ACTION (UCA) PURSUANT TO 10 USC 2326, AND DFARS SUBPART 217.74.  THE

                         TOTAL CEILING PRICE FOR THIS UCA EFFORT IS NOW ESTABLISHED AT $4,043,524.15, SUBJECT TO NEGOTIATIONS,

                 WITH DOWNWARD ADJUSTMENT ONLY.  THE GOVERNMENT RECOGNIZES THE NEW DRS-TEM RATE CHANGES RECEIVED

                         31 MAR 04, AND WILL TAKE THEM INTO CONSIDERATION DURING DEFINIZATION NEGOTIATIONS. CURRENTLY, THE U.S.

                         GOVERNMENT HAS OBLIGATED FUNDS IN THE AMOUNT OF $3,635,474.78.  YOU ARE CURRENTLY ONLY AUTHORIZED TO

                         EXPEND FUNDS UP TO 75%, OR $3,032,643.11.  THE ACCOUNTING AND APPROPRIATION DATA IS SET FORTH BELOW.

                         UPON DEFINITIZATION, THIS DELIVERY ORDER 0020 WILL BE FUNDED TO THE ACTUAL, ALLOWABLE AMOUNT,

                         NOT TO EXCEED THE CEILING PRICE OF $4,043,524.15.

                         CHANGE PARAGRAPH 5A:                         ___________________

                            A.  IN PERFORMING THIS UNDEFINITIZED CONTRACT ACTION, THE CONTRACTOR IS NOT AUTHORIZED TO

                            MAKE EXPENDITURES OR INCUR OBLIGATIONS EXCEEDING 75% OR $3,032,643.11.

                         CHANGE PARAGRAPH 5B. AS FOLLOWS:

                            B.  THE MAXIMUM AMOUNT FOR WHICH THE GOVERNMENT SHALL BE LIABLE IF THIS CONTRACT IS

                            TERMINATED IS $3,635,474.78.

                         CHANGE PARAGRAPH 6A(3)(B):                         _________________________

                                (B) SCHEDULE OF DEFINITIZATION:

                                    SUBMISSION OF A QUALIFYING PROPOSAL:         22 MAR 2004

                                    BEGIN NEGOTIATIONS (AFTER RECEIPT OF AUDIT): 10 MAY 2004

                                    TARGET DATE FOR DEFINITIZATION:              30 SEP 2004

                2.  ATTACHMENT 01 HAS BEEN ADDED FOR CLARIFICATION OF NSNs AND PNs ON CLINs.

                3.  ALL OTHER TERMS AND CONDITIONS WILL REMAIN THE SAME.

                                               *** END OF NARRATIVE A 005 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002BH        PRODUCTION QUANTITY                                        10          EA   $  73,680.62000  $        736,806.20              ___________________                                                          ______________   __________________

              NOUN: ELECTRONIC COMPONENT

              PRON: M141A904M1    PRON AMD: 03    ACRN: AA

              AMS CD: 060011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093323A903  W45G19    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-SEP-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W45G19)   XR W390 RED RIVER MUNITIONS CTR

                         HIGHWAY 82 WEST CL V TPF

                         GATE 44 BLDG 184

                         TEXARKANA             TX 75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-G-0001/0020
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002BH  M141A904M1             AA       1        $         368,403.10  $         368,403.10            $         736,806.20

        060011

                                                                           _________________

                                                         NET CHANGE    $         368,403.10

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC9G 6D           26KB  S11116                W52H09           $         368,403.10                                                                                                          __________________

                                                                                          NET CHANGE    $         368,403.10

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,267,071.68              $         368,403.10              $       3,635,474.78
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